
Major Highway projects to be advanced
 
WisDOT Southeast Region (Kenosha, Milwaukee, Ozaukee, Racine, Walworth, 
Washington, and Waukesha counties). 

Highway Project name/county Impact 
WIS 11 Burlington Bypass 

Racine County 
Construction on the western segment of the project will begin one 
year early (2008) with completion one year early (2010). 

 

 

WisDOT Northeast Region (Brown, Calumet, Door, Fond du Lac, Kewaunee, 
Manitowoc, Oconto, Outagamie, Marinette, Sheboygan and Winnebago counties).   

Highway Project name/county Impact 
US 41 WIS 26 – Breezewood 

Lane.   
 
Winnebago County 

Project can be reinstated with dollars first programmed in 2006 rather 
than in 2009, as originally programmed.  Ensures that substantial 
construction activity could occur in 2011. 

US 41 De Pere – Suamico 
 
Brown County 

Project can be reinstated with about $5.6 million programmed in 2008 
rather than in 2009, as originally programmed.  Ensures that 
substantial construction activity could occur in 2011. 

WIS 57 Dyckesville – Sturgeon 
Bay.   
 
Door County 

Work planned for 2009 will be advanced into 2008, completing the 
project one year earlier (in 2008). 

 
 
WisDOT North Central Region (Adams, Forest, Florence, Green Lake, Iron, Langlade, 
Lincoln, Marathon, Marquette, Menominee, Oneida, Portage, Price, Shawano, Vilas, 
Waupaca, Waushara and Wood counties). 

Highway Project name/county Impact 
US 10 Marshfield – Stevens 

Point.   
 
Wood and Portage 
counties 

Ensures that substantial construction activity could occur in 2008 and 
2009.  This allows construction to be completed approximately one 
year earlier than previously planned. 

US 51/WIS 
29 

Wausau Corridor 
 
Marathon County 

Acceleration of the project will enable the construction of the north 
free-flow ramps at the WIS 29 West Interchange to be constructed 
with the rest of the interchange in 2007 and 2008, rather than in 
2012. Overall project to be completed two years earlier (in 2010). 

 

 

 

 

 

 



 

 

Major Highway projects start to be rescheduled  
 

WisDOT Southwest Region (Columbia, Crawford, Dodge, Dane, Grant, Green, Iowa, 
Jefferson, Juneau, La Crosse, Lafayette, Monroe, Richland, Rock, Sauk and Vernon 
counties. 
 

   Moves initiation of primary 
construction phase 

Highway Project name/county Reason From To 

US 12 Lake Delton – Sauk City 
Sauk County 

Unanticipated delay in final approval of 
Environmental Impact Statement (EIS).  
Record of Decision (ROD) recently 
signed. Consultant selected.  Final 
design work can now proceed.  Project 
delayed one year. 

2008 2009 

WIS 26 Janesville – Watertown 
Jefferson and Rock 
counties 

Unanticipated environmental delays.  
ROD not expected to be signed for 
another three to four months.  Project 
delayed one year. 

2008 2009 

US 53 La Crosse Corridor 
La Crosse County 

Waiting for Metropolitan Planning 
Organization (MPO) plan to be finalized 
and approved.  Project expected to be 
delayed two years. 

2010 2012 

 

 
 
WisDOT Northeast Region (Brown, Calumet, Door, Fond du Lac, Kewaunee, 
Manitowoc, Oconto, Outagamie, Marinette, Sheboygan and Winnebago counties).   
 

   Moves initiation of primary 
construction phase 

Highway Project name/county Reason From To 

WIS 23 WIS 67 – US 41 
Sheboygan and Fond du 
Lac counties 

Unanticipated delays in receiving Draft 
EIS.  Draft EIS recently finalized.  
Project expected to be delayed four 
years. 

2009 2013 

US 41 Oconto – Peshtigo 
Oconto and Marinette 
counties 

Unanticipated delays in final EIS have 
slowed the design process. 2009 held 
as completion date. 

2007 2008 

 
 


